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~ MAY 1 8 1990 

STATE OF COLORADO 
COLORADO DEPARTMENT OF HEALTH 
4 2 1 0  Lait 1 l t h  Avenue 
Denver. Coloiado 80120-3716 
Phonr (303)  320-8333 

Tciclra 
I303 JL2-9076 IMwn Buildinu/Drnvctl 
0031 1BlSR (Pidrmigrn P lar r /Dmvr l  I 
OOJI  ZU1-71# Grand lurrclion I(e((ionrl Ollircl 

May 10, 1990 

Mr. Robert N. Nelson 
Manager 
Rocky Flau Oflice 
U.S. Department of Energy 
P.O. Bax 928 
Golden, CO 80402-0928 

Mr. Philip Warner 
Manager 
EG&G - ROW FlaU 

RE: Extension of OU3 RFl/RI Workplan Submittal Dates 

Dear h4r. Nelson and Mr. Warner: 

The Colorado Department of Health, Hazardous Materials and Waste Managcmcnl 
Division ("the Division') agees to extend submittal dates for certain OU 3 
RFI/RI workplans to June 8, 1990. This extension was requested in your 
May 4, 1990 letter. The revised submittal dates are shown below. 

Previous Revised 
Closure U nit Submittal Date Submittal DatC 

Solar Evaporation 

Original Proccss 
Ponds S/lO/W 

Waste Lines s/10/90 
Wcst Spray Field 5/10/90 
Present Landfii 5/21/90 

Closures 7/19/90 
Other Oukide 

ww90 

vo8/sfJ 
6/W90 
6/08/90 

7/19/90 (no change) 

The purpose of this cxteosion is to allow DOE and EG&G to focus efforts on 
Gnalization of the IAG, since many of the same staff members are involved in 
workplan development and IAG negotiations. A 10 working-day extension was 

Division acknowledges lhat reprioritization of sites based on pubfic comment, 
and development of revised milestone schedules, is a major effort. 

. 'previously agreed to by the Division to ensure document quality control. The . 

, 
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Mr. Robert Nelson 
Mr. Philip Warner 
Rocky Flats Oficc 
Page Two . 

It was agreed in a May 4, 1990 conference call between CDH (David Waltz), EPA 
(Martin Hestmark), and DOE (Margaret Wilson) to identify those aclivities 
which require the participation of key LAG negotiators. These activities c a n  
then be targeted for individual milestone schedule extensions where necessary 
to allow the Partics to concentrate resources on LAG I k l i A o n .  AU other 
activities, including site wide plans and b e  OU 10 Historical Information and 
Preliminary Health Risk Assessment Report, must proceed as scheduled in the 
draft IAG, until revised schedules are agreed upon by the Parties. 

The State of Colorado remains committed to timely hahation of the SAG in a 
manner which ensures its quality, addresses public concerns, and results in 
technically viable schedules. 

If you have any concerns regarding this matter, please contad David Waltz at 
(303) 331-4819. 

Sincerely, 

&J%/- 
Gary W. Baughman, Unit Leader 
Hazardous Waste Facilities 
Hazardous Materials and 

Waste Management Division 

cc: Joan Sowinski HMWMD 
Dan Miller, AGO 
John Haggard, RFPU 
Martin Hestmark, EPA 
Rich Schaussburger, DOE-RFP 
Tom Greengard, EG&G 
Bob Ouinn, DOE 
John Sands, DOE 
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